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Changes Withdrawn Deferred Cost Impact
CCR 433-0228 Add a SC CDR drop for delivery of the SC- Instrument 

ICDs X Medium
Incorporate change 06 to 433-CDRL-0002, GLAST CDRL 
CDRs, to add change of CDRL DID # 2 sumission 
language per CCR.

CCR 433-0234 Remove Software based, Independent Safe Mode from 
baseline S/C X Medium

Incorporate change 07 to 433-SOW-0002,GLAST Rapid II 
Satellite Delivery Order SOW, to add a section for Deletion 
of ISM.

CCR 433-0243 Updates to Ground System Requirements Doc

X None
Incorporate change 02 to 433-RQMT-0006, GLAST Ground 
System Requirements Doc, to update changes per CCR. 

CCR 433-0248 Baseline GLAST Mission Ops Center and Ops Support 
Surveillance Plan X None

Baseline 433-PLAN-0015,GLAST Mission Ops Center and 
Ops Support Surveillance Plan, per CCR.

CCR 433-0249 Add ORAST analysis version upon which the Design to 
Demise requirements is based. X None

Incorporate change 013 to 433-SPEC-0003, GLAST 
Spacecraft Performance Spec, to add results of ORSAT 
Analysis per CCR.

CCR 433-0251 Ku Band Margin clarification
X None

Incorporate change 013 to 433-SPEC-0003, GLAST 
Spacecraft Performance Spec, to clarify bit rate error 
output of the convolutional decoder, per CCR.
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